
Future Use of the Brooks Building  

To: Chancellor Joan K. Wadlow 

From: John D. Craven, Chair  
UAF Master Planning Committee 

Date: May 27, 1999 

Subject: MPC Recommendations Related to Future Use of the Brooks Building 

Background 
      Funds for the Brooks Building deferred maintenance project are currently available and need to be 
used as soon as possible. In order to do so however, Facilities Services must develop a scope or work for 
the project, including use and occupancy, and then present this plan to the Board of Regents for their 
approval. As part of an initial planning activity, the administration has offered several ideas to the MPC 
for future use of the Brooks Building.  

First Considerations by the MPC 
       The MPC believes that the Brooks Building project provides UAF with a unique opportunity to plan 
the future use of a historic building in a way that will both maximize the facility's potential and address 
some critical space needs on campus. While it is most encouraged by the administration's initial 
suggestions and MPC's discussion with Phyllis Fast was very thought provoking, these represent only a 
first consideration of obvious options. Serious long-term planning requires a more substantial 
demonstration that all the candidates on a short list of options presented to the MPC have substantial 
merit. The recommendation provided herein are directed towards our vision of how long-term planning 
should be carried out. The MPC believes that it has neither the resources nor administrative authority to 
independently gain the needed information. The MPC is not trying to avoid work, but is trying to foster at 
UAF a more systematic process through which we collectively make decisions of great benefit.  

Recommendation  
      The MPC is concerned with long-term planning and to that end encourages a thoughtful planning 
process from the outset as opposed to haste and then waste. It is recommended that the following three 
steps be taken by the administration in planning for future use of the Brooks Building. Understanding that 
time is critical, completion dates need to be specified.  

Step 1. Evaluation Task Force  
       The administration should appoint a small task force (no more than about five individuals including 
at least one member of the MPC) with administrative authority to gain needed information from 
departments. With this information the task force should develop a short list of candidates and prepare a 
draft use and occupancy plan for the building, applying the following criteria:   



opportunities for collaboration and synergy will increase. This will benefit students, faculty, and 
staff. Some possible themes that have already been identified, and others may possible:  

• Center for native and cross-cultural studies  
• The school of education  
• Student services center.  

3. The revitalization of an older building presents certain challenges. The task force must consider 
the following when evaluating potential occupants for the Brooks Building:  

• Units that require laboratory facilities should not be considered. Current funding is 
limited, and laboratories are extremely expensive.  

• Units considered for occupancy should not require significant changes to the existing 
floor plan of the building. The current configuration consists primarily of office and 
classroom space. The building does not lend itself to significant structural change; 
therefore, minimizing such changes will be beneficial. The present auditorium must be 
retained for academic programs.  

• In light of funding limitations, units that have the potential to attract addit


